

25X1A

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500050131-7

Copy 13 of 13

TOP SECRET

RECAPITULATION OF AIR ACTIVITIES, WEEK ENDING 13 MARCH 1963.

PROJECT	VEHICLE	DATE	TARGET COUNTRY	APPROVED		ACTION
				BY	DATE	
IDEALIST/TACKLE						
Sortie	U-2	7-13 Mar	South China	Special Group	17 Jan	Weather was checked daily and was well below desired standards for satisfactory photographic coverage for the entire period. Installation of modified generators on the aircraft [] was completed and the aircraft declared in commission for operational missions on 8 March. However, on 11 March the aircraft were again restricted to training flights due to additional generator malfunctions discovered in the fleet.
Sortie	U-2	7-13 Mar	Szechwan Basin	Special Group	25 Jan	
Sortie	U-2	7-13 Mar	Missile Test Range Paotou (N, China)	Special Group	17 Jan	
				25X1A		
CORONA (L)						
Sortie	Thor (TAT)	7-13 Mar	USSR (Primary)	Special Group	31 Jan	Originally programmed for launch 26 February. Slipped to 17 March because of payload and first stage booster checkout problems.

25X1A

(NEGATIVE REPORT)

TOP SECRET

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500050131-7

TOP SECRET

TOP SECRET

Distribution:

- #1 - DCI
- #2 - DDCI
- #3 - ER
- #4 - DD/R
- #5 - DD/P
- #6 - DD/I
- #7 - AD/OSA
- #8 - DAD/OSA
- #9 - OSA/C/OD
- #10 - SA/DDR
- #11 - OSA/INTEL
- #12 - OSA/OD/CC
- #13 - OSA/RB